
Lessard-Sams Outdoor Heritage Council
Laws of Minnesota 2014 Final Report

D ate: May 18 , 20 20

P ro g ram o r P ro ject T itle: Southeast Minnesota Protection and Restoration Phase II

Fund s  Reco mmend ed : $5,770 ,0 0 0

Manag er's  Name: Richard Biske
O rg anizatio n: The Nature Conservancy
Ad d ress : PO Box 405
Ad d ress  2: 136 St. Anthony St.
C ity: Preston, MN 55965
O ff ice Numb er: 507-765-2450
Mo b ile Numb er: 651-564-0591
Fax Numb er: 507-765-2451
Email: rbiske@tnc.org
Web site: Nature.org

Leg is lative C itatio n: ML 20 14, C h. 256 , Art. 1, S ec. 2, S ub d . 3( f )

Ap p ro p riatio n Lang uag e: $5,770,000 in the second year is to the commissioner of natural resources for agreements to acquire land in fee
for wildlife management area purposes under Minnesota Statutes, section 86A.05, subdivision 8; to acquire land in fee for scientific and
natural areas under Minnesota Statutes, section 86A.05, subdivision 5; to acquire land in fee for state forest purposes under Minnesota
Statutes, section 86A.05, subdivision 7; for permanent conservation easements; and to restore and enhance habitat on publicly protected
lands as follows: $4,800,000 to The Nature Conservancy; and $970,000 to Minnesota Land Trust, of which up to $160,000 to Minnesota Land
Trust is for establishing a monitoring and enforcement fund as approved in the accomplishment plan and subject to Minnesota Statutes,
section 97A.056, subdivision 17. Lands acquired or lands with easements acquired with this appropriation may not be used foremergency
haying and grazing in response to federal or state disaster declarations. Conservation grazing under a management plan that is already being
implemented may continue. A list of proposed acquisitions, permanent conservation easements, and restorations and enhancements must
be provided as part of the required accomplishment plan.

C o unty Lo catio ns: Fillmore, Houston, Wabasha, and Winona.

Eco  reg io ns  in which wo rk  was  co mp leted :

Southeast Forest

Activity typ es:

Protect in Easement
Restore
Enhance
Protect in Fee

P rio rity reso urces  ad d ressed  b y activity:

Forest
Prairie
Habitat

Summary of  Accomplishments:

Through this appropriation, The Nature Conservancy and Minnesota Land Trust protected 2,135 acres through fee acquisition and
conservation easements. This includes over 7 miles of stream frontage. Three new Wildlife Management Areas (WMAs) were created
around the fee acquisitions, opening up 1,505 acres of habitat to public recreation. Restoration or enhancement work was completed
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on 225 acres of bluff prairies and forests, much of it on lands protected through this program. 

Process & Methods:

In it's proposal, this project identified three primary components: 1) fee title acquisition of priority parcels, 2) restoration and
enhancement of prairie and forest habitat in important complexes of protected habitat, and 3) the strategic protection of high-quality
habitat on private lands through the acquisition of conservation easements. Work done using this appropriation accomplished all three
of those objectives. 

The Nature Conservancy used funds from this appropriation in acquiring 1,505 acres of land in fee from three landowners. These
acquisition have all been transferred to the MN DNR Division of Fish and Wildlife, creating three new management units know as 7
Springs, Rush Creek Woods, and Choice Wildlife Management Area (WMA). This new public land protects over 7 miles of trout stream
frontage, along with important forest and bluff prairie habitat. TNC worked closely with DNR Wildlife in prioritizing and acquiring all
three of these units, and performing important restoration and enhancement work after acquisition. The size and cost of these
acquisitions and the time frames provided by the sellers, it was necessary for the Conservancy to use $2,106,000 of private funds to
complete the largest acquisition. 

Restoration and enhancement through this appropriation focused primarily on projects on acquired tracts, where TNC restored 44
acres of forest and enhanced 100 acres of forest and 81 acres of prairie. TNC worked with DNR staff, Conservation Corps MN, and local
contractors to remove encroaching brush from large bluff prairies and oak savanna on Choice and Rush Creek Woods WMAs. We also
treated invasive species in fire-dependent oak woods surrounding prairie areas, allowing prescribed fire in the future to manage larger
areas and maintain the diverse transition zone that includes prairie, savanna and oak forest. One burn has already occurred at Rush
Creek Woods, and another is planned for Choice WMA this spring to follow up on these enhancement projects. Several floodplain crop
fields included on Choice WMA were restored to mesic hardwood forests. These fields were planted through direct seeding in order to
provide the best chance of having sufficient seedlings survive the expected impacts of deer browsing. 

The Minnesota Land Trust (MLT) used funds from this appropriation to acquire conservation easements from three landowners, totaling
630 acres. These protected acres include dry bluff prairie, oak savanna and woodlands, and mesic hardwood forests. A mile and a half
of undeveloped shoreline was also protected along designated trout streams and tributaries. One easement in particular, East Indian
Creek, was the key final piece to solidifying a protected corridor running from McCarthy WMA all the way through to Whitewater WMA,
linking together over 28,000 acres of protected land. 

MLT strategically concentrated its land protection activities on high priority upland habitats, including bluff prairies, forests, savanna
and high quality trout streams. MLT targeted private lands that helped fill gaps in the existing protected land framework, contained the
highest-quality habitat, and provided the greatest leverage to the state. The Land Trust sought donated easement value in these areas
whenever possible but purchased easements that help complete key complexes as necessary. This was the first grant in Southeast
Minnesota where MLT transitioned to a competitive, market-based approach to identifying and securing conservation easements. This
approach proved to be effective, leveraging $138,800, or 14%  of MLT's total appropriation. 

Working closely with partners was key to the success of this program. Both TNC and MLT worked with other local stakeholders including
Soil and Water Conservation Districts (SWCDs), DNR staff from multiple agencies, local contractors, and landowners in identifying
opportunities, prioritizing projects, and completing them effectively. The collaboration built through this effort continues to benefit
ongoing work funded through LSOHC and helps inform other conservation initiatives, such as local water planning and habitat
monitoring carried out by other entities. TNC and MLT are committed to staying engaged in Southeast Minnesota and continuing the
successful work of this partnership.

Explain Partners, Supporters, & Opposit ion:

The Nature Conservancy partnered with the Minnesota Land Trust (MLT) for this program in order to achieve protection through both
fee title and easement acquisition. More broadly, this work was carried out with strong cooperation of the DNR division of Fish and
Wildlife, Forestry, and Ecological and Waters Resource non-game program. All activities included in this effort were also coordinated
with local stakeholders, including local county and Soil and Water Conservation District (SWCD) staff, Non-profits, and other state
agencies such as Minnesota Pollution Control Agency. 

By communicating openly and consistently with local stakeholders, neighbors, and landowners, we were able to address local concerns
before they led to significant opposition.

Addit ional Comments:
Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

Due to the cost of the large Choice WMA and the seller's demands to sell quickly the cost exceeded funds available. The Conservancy
secured $2,106,000 of private funds to complete the project. Southeast Minnesota presents several challenges to R/E efforts.
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Enhancement work on sites where timber rattlesnakes are known or expected to occur is limited to winter months to minimize the
chance of human-snake encounters. Flooding on the South Fork Root River, which passes through Choice WMA, also presented
challenges to projects. Some direct seeding fields have been flooded multiple times after seeding, and we continue to monitor them
to assess the needs of those sites. The challenges Conservation Corps of Minnesota has been facing with recruitment of field crews
have also caused us to rely more on local contractors, which has increased costs.

Other Funds Received:

Not Listed

Ho w were the fund s  used  to  ad vanced  the p ro g ram:

Not Listed

What is the plan to sustain and/or maintain this work af ter the Outdoor Heritage Funds are
expended:

TNC has worked with DNR to accomplish the most significant restoration work required on fee title acquisition properties, bringing
future management needs to a level consistent with other state lands. 

Restoration and enhancement projects were also chosen with their long-term impact and manageability into the future in mind. After
using OHF funding to remove encroaching woody vegetation on fire dependent habitat, future management with prescribed fire and
grazing will have much lower costs per acre. 

In this landscape, on-going management is required for natural systems to remain healthy. TNC plans to continue working with land
managers to sustain that important work. TNC has secured federal funds to increase prescribed fire in priority complexes. 

The land protected through conservation easements by MLT will be sustained through the best standards and practices for
conservation easement stewardship, including annual property monitoring and enforcement as necessary. Funding for these easement
stewardship activities was provided through the grant and was incorporated into the Land Trust's long-term stewardship and
enforcement fund. 

In addition, MLT encourages landowners of these properties to ecologically manage their lands, provides them with habitat
management plans to guide their actions, and seeks funding to assist landowners in undertaking this work.

Outcomes:
The original accomplishment plan stated the program would
P ro g rams in so utheast fo rest reg io n:

Healthier populations of endangered, threatened, and special concern species as well as more common species
High priority riparian lands, forestlands, and savannas are protected from parcelization and fragmentation
Landlocked public properties have increased access for land managers
Forestlands and savannas are protected from parceliazation and fragmentation and accessible for resource management purposes
Large corridors and complexes of biologically diverse wildlife habitat typical of the unglaciated region are restored and protected
Remnant goat prairies are perpetually protected
Rivers, streams, and surrounding vegetation provide corridors of habitat
Stream to bluff habitat restoration and enhancement will keep water on the land to slow runoff and degradation of aquatic habitat

Ho w wil l  the o utco mes b e measured  and  evaluated ?

In addition to tracking acres and stream frontage protected, enhanced, restored, and made accessible to the public, TNC and MLT are
partners in two Southeast MN Conservation Focus Areas (CFAs). The CFAs are partnerships organized around priority landscapes in the
State Wildlife Action Plan. That partnership is beginning implementation of a monitoring program to asses the impact of protection,
restoration, and enhancement activities on Species in G reatest Conservation need in the region. These results will give a robust picture
of the impact we are having on the region, and help guide future strategies and management.
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Budget Spreadsheet

Final Budget line item reallocations are allowed up to 10% and do not need require an amendment to the Accomplishment Plan

Total Amount: $5,770,000

Bud g et and  C ash Leverag e

Budg et Name Request S pent Cash Leverag e (anticipated) Cash Leverag e (received) Leverag e S o urce T o ta l (o rig ina l) T o ta l (fina l)
Perso nnel $417,90 0 $20 7,0 0 0 $0 $0 $417,90 0 $20 7,0 0 0
Co ntra cts $240 ,0 0 0 $284,20 0 $0 $0 $240 ,0 0 0 $284,20 0
Fee Acquis itio n w/ PILT $4,124,70 0 $4,126,50 0 $0 $2,10 6,0 0 0 Priva te $4,124,70 0 $6,232,50 0
Fee Acquis itio n w/o  PILT $0 $0 $0 $0 $0 $0
Ea sement Acquis itio n $540 ,0 0 0 $727,0 0 0 $0 $139,40 0 Priva te $540 ,0 0 0 $866,40 0
Ea sement Stewa rds hip $160 ,0 0 0 $60 ,0 0 0 $0 $0 $160 ,0 0 0 $60 ,0 0 0
Tra ve l $11,60 0 $10 ,20 0 $0 $0 $11,60 0 $10 ,20 0
Pro fess io na l Services $187,0 0 0 $195,40 0 $0 $0 $187,0 0 0 $195,40 0
Direct Suppo rt Services $53,30 0 $49,60 0 $53,30 0 $49,60 0 Priva te $10 6,60 0 $99,20 0
DNR La nd Acquis itio n Co s ts $30 ,0 0 0 $30 ,0 0 0 $0 $0 $30 ,0 0 0 $30 ,0 0 0
Ca pita l Equipment $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls $50 0 $8,50 0 $0 $0 $50 0 $8,50 0
Supplies/Ma teria ls $5,0 0 0 $27,30 0 $0 $0 $5,0 0 0 $27,30 0
DNR IDP $0 $40 ,0 0 0 $0 $0 $0 $40 ,0 0 0

To ta l $5,770 ,0 0 0 $5,765,70 0 $53,30 0 $2,295,0 0 0 $5,823,30 0 $8,0 60 ,70 0

P erso nnel

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
MLT - Co nserva tio n Sta ff 0 .27 3.0 0 $75,0 0 0 $0 $75,0 0 0
TNC - Neg o tia to r 0 .25 3.0 0 $67,0 0 0 $0 $67,0 0 0
TNC - Pro ject Ma na g er 0 .35 3.0 0 $55,60 0 $0 $55,60 0
TNC - Da ta  Ma na g er 0 .0 0 3.0 0 $0 $0 $0
TNC - G ra nt Adminis tra to r 0 .27 3.0 0 $9,40 0 $0 $9,40 0

To ta l 1.14 15.0 0 $20 7,0 0 0 $0 $20 7,0 0 0

Bud g et and  C ash Leverag e b y P artnership
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Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received)

Leverag e
S o urce

O rig ina l AP
T o ta l T o ta l S pent

Perso nnel Minneso ta  La nd
Trust $150 ,0 0 0 $75,0 0 0 $0 $0 $150 ,0 0 0 $75,0 0 0

Co ntra cts Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

Fee Acquis itio n w/ PILT Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

Fee Acquis itio n w/o  PILT Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

Ea sement Acquis itio n Minneso ta  La nd
Trust $540 ,0 0 0 $727,0 0 0 $0 $139,40 0 Priva te $540 ,0 0 0 $866,40 0

Ea sement Stewa rds hip Minneso ta  La nd
Trust $160 ,0 0 0 $60 ,0 0 0 $0 $0 $160 ,0 0 0 $60 ,0 0 0

Tra ve l Minneso ta  La nd
Trust $7,0 0 0 $5,60 0 $0 $0 $7,0 0 0 $5,60 0

Pro fess io na l Services Minneso ta  La nd
Trust $113,0 0 0 $89,60 0 $0 $0 $113,0 0 0 $89,60 0

Direct Suppo rt Services Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

DNR La nd Acquis itio n
Co sts

Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

Ca pita l Equipment Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

O ther Equipment/To o ls Minneso ta  La nd
Trust $0 $8,50 0 $0 $0 $0 $8,50 0

Supplies/Ma teria ls Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

DNR IDP Minneso ta  La nd
Trust $0 $0 $0 $0 $0 $0

To ta l $970 ,0 0 0 $965,70 0 $0 $139,40 0 $970 ,0 0 0 $1,10 5,10 0

P erso nnel -  Minneso ta Land  T rust

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
MLT - Co nserva tio n Sta ff 0 .27 3.0 0 $75,0 0 0 $0 $75,0 0 0

To ta l 0 .27 3.0 0 $75,0 0 0 $0 $75,0 0 0
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Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received)

Leverag e
S o urce

O rig ina l AP
T o ta l T o ta l S pent

Perso nnel The Na ture
Co nserva ncy $267,90 0 $132,0 0 0 $0 $0 $267,90 0 $132,0 0 0

Co ntra cts The Na ture
Co nserva ncy $240 ,0 0 0 $284,20 0 $0 $0 $240 ,0 0 0 $284,20 0

Fee Acquis itio n w/ PILT The Na ture
Co nserva ncy $4,124,70 0 $4,126,50 0 $0 $2,10 6,0 0 0 Priva te $4,124,70 0 $6,232,50 0

Fee Acquis itio n w/o
PILT

The Na ture
Co nserva ncy $0 $0 $0 $0 $0 $0

Ea sement Acquis itio n The Na ture
Co nserva ncy $0 $0 $0 $0 $0 $0

Ea sement Stewa rds hip The Na ture
Co nserva ncy $0 $0 $0 $0 $0 $0

Tra ve l The  Na ture
Co nserva ncy $4,60 0 $4,60 0 $0 $0 $4,60 0 $4,60 0

Pro fess io na l Services The Na ture
Co nserva ncy $74,0 0 0 $10 5,80 0 $0 $0 $74,0 0 0 $10 5,80 0

Direct Suppo rt Services The Na ture
Co nserva ncy $53,30 0 $49,60 0 $53,30 0 $49,60 0 Priva te $10 6,60 0 $99,20 0

DNR La nd Acquis itio n
Co sts

The Na ture
Co nserva ncy $30 ,0 0 0 $30 ,0 0 0 $0 $0 $30 ,0 0 0 $30 ,0 0 0

Ca pita l Equipment The Na ture
Co nserva ncy $0 $0 $0 $0 $0 $0

O ther
Equipment/To o ls

The Na ture
Co nserva ncy $50 0 $0 $0 $0 $50 0 $0

Supplies/Ma teria ls The  Na ture
Co nserva ncy $5,0 0 0 $27,30 0 $0 $0 $5,0 0 0 $27,30 0

DNR IDP The Na ture
Co nserva ncy $0 $40 ,0 0 0 $0 $0 $0 $40 ,0 0 0

To ta l $4,80 0 ,0 0 0 $4,80 0 ,0 0 0 $53,30 0 $2,155,60 0 $4,853,30 0 $6,955,60 0

P erso nnel -  T he Nature C o nservancy

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
TNC - Neg o tia to r 0 .25 3.0 0 $67,0 0 0 $0 $67,0 0 0
TNC - Pro ject Ma na g er 0 .35 3.0 0 $55,60 0 $0 $55,60 0
TNC - Da ta  Ma na g er 0 .0 0 3.0 0 $0 $0 $0
TNC - G ra nt Adminis tra to r 0 .27 3.0 0 $9,40 0 $0 $9,40 0

To ta l 0 .87 12.0 0 $132,0 0 0 $0 $132,0 0 0

Explain any budget challenges or successes:

The Filmore 5 parcel had several boundary complications which required extra work from the surveyor. This raised Professional Services
costs above what was anticipated for Fee Acquisition. 
Fee acquisitions exceeded available funds by $2,106,000. 

Because of unanticipated larger easement acquisition costs the Land Trust needed to shift money to the acquisition line item during
the middle of the grant period. However, with 2 of the easement purchases (East Indian Creek & Wiscoy Valley) a significant amount of
donative value on the part of the landowner was realized, amounting to $139,350 in leveraged funding.

All revenues received by the recipient that have been generated f rom activit ies on land with money
f rom the OHF:
Total Revenue: $0
Revenue Spent: $0
Revenue Balance: $0

E. This is not applicable as there was no revenue generated.
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Output Tables

T ab le 1a. Acres  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 0 0 0 70 0 0 0 70 0
Pro tect in Fee  with Sta te  PILT
Lia bility 0 0 170 536 1,0 87 827 0 60 1,257 1,423

Pro tect in Fee  W/O  Sta te  PILT
Lia bility 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 50 49 340 416 90 165 480 630
Enha nce 0 0 127 6 40 0 0 0 167 6

To ta l 0 0 347 591 1,537 1,243 90 225 1,974 2,0 59

T ab le 1b . Ho w many o f  these P rairie acres  are Native P rairie?

T ype Native Pra irie  (o rig ina l) Native Pra irie  (fina l)
Resto re 0 0
Pro tect in Fee  with Sta te  PILT Lia bility 0 10 0
Pro tect in Fee  W/O  Sta te  PILT Lia bility 0 0
Pro tect in Ea sement 0 80
Enha nce 0 6

To ta l 0 0

T ab le 2. T o tal  Fund ing  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $0 $0 $0 $0 $63,30 0 $40 ,0 0 0 $0 $0 $63,30 0 $40 ,0 0 0
Pro tect in Fee  with Sta te
PILT Lia bility $0 $0 $876,0 0 0 $1,695,30 0 $3,50 4,0 0 0 $2,621,80 0 $0 $0 $4,380 ,0 0 0 $4,317,10 0

Pro tect in Fee  W/O  Sta te
PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Ea sement $0 $0 $120 ,0 0 0 $197,0 0 0 $60 0 ,0 0 0 $768,70 0 $250 ,0 0 0 $0 $970 ,0 0 0 $965,70 0
Enha nce $0 $0 $330 ,70 0 $343,0 0 0 $26,0 0 0 $77,90 0 $0 $22,0 0 0 $356,70 0 $442,90 0

To ta l $0 $0 $1,326,70 0 $2,235,30 0 $4,193,30 0 $3,50 8,40 0 $250 ,0 0 0 $22,0 0 0 $5,770 ,0 0 0 $5,765,70 0

T ab le 3. Acres  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest Pra irie
(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 0 0 0 70 0 0 0 0 0 70 0
Pro tect in Fee  with
Sta te  PILT Lia bility 0 0 0 0 1,257 1,423 0 0 0 0 1,257 1,423

Pro tect in Fee  W/O
Sta te  PILT Lia bility 0 0 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 0 0 480 630 0 0 0 0 480 630
Enha nce 0 0 0 0 167 6 0 0 0 0 167 6

To ta l 0 0 0 0 1,974 2,0 59 0 0 0 0 1,974 2,0 59
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T ab le 4. T o tal  Fund ing  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest
Pra irie

(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $0 $0 $0 $0 $63,20 0 $40 ,0 0 0 $0 $0 $0 $0 $63,20 0 $40 ,0 0 0
Pro tect in Fee  with
Sta te  PILT Lia bility $0 $0 $0 $0 $4,380 ,0 0 0 $4,317,10 0 $0 $0 $0 $0 $4,380 ,0 0 0 $4,317,10 0

Pro tect in Fee  W/O
Sta te  PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Ea sement $0 $0 $0 $0 $970 ,0 0 0 $965,70 0 $0 $0 $0 $0 $970 ,0 0 0 $965,70 0
Enha nce $0 $0 $0 $0 $356,80 0 $442,90 0 $0 $0 $0 $0 $356,80 0 $442,90 0

To ta l $0 $0 $0 $0 $5,770 ,0 0 0 $5,765,70 0 $0 $0 $0 $0 $5,770 ,0 0 0 $5,765,70 0

Automatic system calculation / not entered by managers

T arg et Lake/S tream/River Feet o r Miles  (o rig inal)

2

T arg et Lake/S tream/River Feet o r Miles  ( f inal)

7.3

Explain the success/shortage of  acre goals:

While very few acres are reported in the above tables for restoration or enhancement, this does not reflect the significant restoration
and enhancement work that occurred on properties acquired through this appropriation. On properties included in this project, 44
acres of forest were restored, and 100 acres of forest and 81 acres of prairie were enhanced. The partnership exceeded its acre goals
for protection in fee and protection in easement by a combined total of 398 acres, or 23% . In total, TNC and MLT combined to affect
2,141 acres through this appropriation, 167 acres above the bottom-line goal.
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Parcel List

Section 1 - Restore / Enhance Parcel List

Houston
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Ha mmel Tra cts 10 10 4229 6 $3,90 0 Yes Prescribed g ra zing  o n bluff pra irie  s ites

Section 2 - Protect  Parcel List

Fillmore
Name T RDS Acres O HF Co st Existing  Pro tectio n? Hunting ? Fishing ? Descriptio n

7 Spring s  WMA 10 212216 95 $475,0 0 0 No Full Full Bluff pra irie , tro ut s trea m,
ha rdwo o d fo rest, cro pla nd

Fillmo re  5 10 20 8211 1,0 54 $2,846,30 0 No Full
Ha rdwo o d fo rest, 5+miles  o f
co ldwa ter tro ut s trea m, bluff
pra irie  a nd cro pla nd

Rush Creek 3 10 40 8214 274 $90 9,0 90 No Full Full Bluff pra irie , sa va nna ,
ha rdwo o d fo rest, ripa ria n

Houston
Name T RDS Acres O HF Co st Existing  Pro tectio n? Hunting ? Fishing ? Descriptio n

Cro o ked Creek
(No vo tny) 10 20 4221 275 $275,0 0 0 No No No

Pro tects  275 a cres  o f mes ic
ha rdwo o d fo rest tha t a buts
DNR fo restry la nds  a nd severa l
intermittent s trea ms  tha t feed
into  des ig na ted tro ut s trea ms

Wabasha
Name T RDS Acres O HF Co st Existing  Pro tectio n? Hunting ? Fishing ? Descriptio n

Ea st India n Creek
(G a tes ) 10 910 226 20 0 $30 5,0 0 0 No No No

Pro tects  20 0  a cres  o f mes ic
ha rdwo o d fo rest a dja cent to
DNR Sta te  Fo rest la nd a s  well
a s  a  des ig na ted tro ut s trea m
a nd severa l intermittent
s trea ms  tha t feed into  it.

Winona
Name T RDS Acres O HF Co st Existing  Pro tectio n? Hunting ? Fishing ? Descriptio n

Wisco y Va lley 2
(Zephyr Va lley
Co mmunity
Co o pera tive)

10 50 7217 155 $147,250 No No No
Pro tects  155 a cres  o f mes ic
ha rdwo o d fo rest a nd na tive
bluff pra irie

Section 2a - Protect  Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.
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Completed Parcel: 7 Springs WMA

# o f T o ta l Acres: 95
Co unty: Fillmo re
T o wnship: 10 2
Rang e: 12
Directio n: 2
S ectio n: 16
# o f Acres: Wetlands/Upland: 0
# o f Acres: Fo rest: 0
# o f Acres: Pra irie/G rass land: 95
Amo unt o f S ho rline: 8448 (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): So uth Bra nch o f Ro o t River
Has there been s ig nag e erected at the s ite: Yes
Annual Repo rting  O rg anizatio n Name: Minneso ta  Depa rtment o f Na tura l Reso urces
Annual Repo rting  Manag er Name: Mike Tenney
Annual Repo rting  Address : 3555 9th St NW Suite  350
Annual Repo rting  City: Ro chester
Annual Repo rting  S tate: MN
Annual Repo rting  Z ip: 5590 1
Annual Repo rting  Email: micha el.tenney@sta te .mn.us
Annual Repo rting  Pho ne: 50 720 62858
Purchase Date: September 0 5, 20 15
Acquis itio n T itle :
Purchase Price: $1,316,540
Appra ised Va lue: $1,316,540
Pro fess io na l S ervice  Co sts : $30 ,447
Assessed Va lue: $1,178,40 0
T o ta l Pro ject Co st: $1,316,540
Fees  Received: $0
Do natio ns: $0
Related Parties : O ptio n Ho lder
Pro perty Manag ed By: DNR - Wildlife  Ma na g ement Area  -
Name o f the unit area  o r lo catio n
g o vernment unit o r land manag er: 7 Spring s  WMA
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Completed Parcel: Crooked Creek (Novotny)

# o f T o ta l Acres: 275
Co unty: Ho usto n
T o wnship: 10 2
Rang e: 0 4
Directio n: 2
S ectio n: 21
# o f Acres: Wetlands/Upland: 0
# o f Acres: Fo rest: 197
# o f Acres: Pra irie/G rass land: 0
Amo unt o f S ho rline: 7665 (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if
applicable): perennia l a nd intermittent s trea ms

Has there been s ig nag e erected at the
s ite:

No  - Sig na g e  wa s  presented to  the  la ndo wner a t clo s ing . The  La nd Trust will co nfirm tha t the  s ig n ha s  been erected
during  a nnua l mo nito ring  vis its .

Annual Repo rting  O rg anizatio n
Name: Minneso ta  La nd Trust

Annual Repo rting  Manag er Name: Wa yne O s tlie
Annual Repo rting  Address : 2356 Univers ity Ave. West, Suite  240
Annual Repo rting  City: St Pa ul
Annual Repo rting  S tate: MN
Annual Repo rting  Z ip: 55114
Annual Repo rting  Email: wo s tlie@mnla nd.o rg
Annual Repo rting  Pho ne: 6516479590
Purchase Date: April 21, 20 17
Purchase Price: $275,0 0 0
Appra ised Va lue: $275,0 0 0
Pro fess io na l S ervice  Co sts : $16,673
Assessed Va lue: $860 ,50 0
T o ta l Pro ject Co st: $275,0 0 0
Do natio ns: $0
Easement Ho lder O rg anizatio n
Name: Minneso ta  La nd Trust

Easement Ho lder Manag er Name: Wa yne O s tlie
Easement Ho lder Address : 2356 Univers ity Ave. West, Suite  240
Easement Ho lder City: St Pa ul
Easement Ho lder S tate: MN
Easement Ho lder Z ip: 55114
Easement Ho lder Email: wo s tlie@mnla nd.o rg
Easement Ho lder Pho ne: 6516479590
Respo nsible  O rg anizatio n Name: Minneso ta  La nd Trust
Respo nsible  Manag er Name: Wa yne O s tlie
Respo nsible  Address : 2356 Univers ity Ave. West, Suite  240
Respo nsible  City: St Pa ul
Respo nsible  S tate: MN
Respo nsible  Z ip: 55114
Respo nsible  Email: wo s tlie@mnla nd.o rg
Respo nsible  Pho ne: 6516479590
Underlying  Fee O wner: No vo tny La nd, LLC
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Completed Parcel: East Indian Creek (Gates)

# o f T o ta l Acres: 20 0
Co unty: Wa ba s ha
T o wnship: 10 9
Rang e: 10
Directio n: 2
S ectio n: 26
# o f Acres: Wetlands/Upland: 7
# o f Acres: Fo rest: 114
# o f Acres: Pra irie/G rass land: 0
Amo unt o f S ho rline: 8349 (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if
applicable): Ea st India n Creek

Has there been s ig nag e erected at the s ite: No  - La ndo wner wa s  g iven s ig ns  a t clo s ing . The  La nd Trust will co nfirm pla cement during  a nnua l mo nito ring
vis it.

Annual Repo rting  O rg anizatio n Name: Minnes o ta  La nd Trust
Annual Repo rting  Manag er Name: Wa yne O stlie
Annual Repo rting  Address : 2356 Univers ity Ave. West, Suite  240
Annual Repo rting  City: St Pa ul
Annual Repo rting  S tate: MN
Annual Repo rting  Z ip: 55114
Annual Repo rting  Email: wo stlie@mnla nd.o rg
Annual Repo rting  Pho ne: 6516479590
Purchase Date: Februa ry 0 3, 20 17
Purchase Price: $421,60 0
Appra ised Va lue: $421,60 0
Pro fess io na l S ervice  Co sts : $8,60 0
Assessed Va lue: $774,70 0
T o ta l Pro ject Co st: $421,60 0
Do natio ns: $116,60 0
Easement Ho lder O rg anizatio n Name: Minnes o ta  La nd Trust
Easement Ho lder Manag er Name: Wa yne O stlie
Easement Ho lder Address : 2356 Univers ity Ave. West, Suite  240
Easement Ho lder City: St Pa ul
Easement Ho lder S tate: MN
Easement Ho lder Z ip: 55114
Easement Ho lder Email: wo stlie@mnla nd.o rg
Easement Ho lder Pho ne: 6516479590
Respo nsible  O rg anizatio n Name: Minnes o ta  La nd Trust
Respo nsible  Manag er Name: Wa yne O stlie
Respo nsible  Address : 2356 Univers ity Ave. West, Suite  240
Respo nsible  City: St Pa ul
Respo nsible  S tate: MN
Respo nsible  Z ip: 55114
Respo nsible  Email: wo stlie@mnla nd.o rg
Respo nsible  Pho ne: 6516479590
Underlying  Fee O wner: La rry G a tes
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Completed Parcel: Fillmore 5

# o f T o ta l Acres: 10 54
Co unty: Fillmo re
T o wnship: 10 2
Rang e: 0 8
Directio n: 2
S ectio n: 11
# o f Acres: Wetlands/Upland: 0
# o f Acres: Fo rest: 623
# o f Acres: Pra irie/G rass land: 431
Amo unt o f S ho rline: 2640 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): So uth Fo rk Ro o t River a nd Vesta  Creek
Has there been s ig nag e erected at the s ite: Yes
Annual Repo rting  O rg anizatio n Name: Minneso ta  Depa rtment o f Na tura l Reso urces
Annual Repo rting  Manag er Name: Mike Tenney
Annual Repo rting  Address : 3555 9th St NW Suite  350
Annual Repo rting  City: Ro chester
Annual Repo rting  S tate: MN
Annual Repo rting  Z ip: 5590 1
Annual Repo rting  Email: micha el.tenney@Sta te .mn.us
Annual Repo rting  Pho ne: 50 720 62858
Purchase Date: Aug ust 14, 20 15
Acquis itio n T itle :
Purchase Price: $4,848,40 0
Appra ised Va lue: $4,848,40 0
Pro fess io na l S ervice  Co sts : $10 3,90 0
Assessed Va lue: $3,841,60 0
T o ta l Pro ject Co st: $4,848,40 0
Fees  Received: $0
Do natio ns: $2,10 6,0 0 0
Related Parties : O ptio n Ho lder
Pro perty Manag ed By: DNR - Wildlife  Ma na g ement Area  -
Name o f the unit area  o r lo catio n
g o vernment unit o r land manag er: Cho ice  WMA
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Completed Parcel: Hammel Tracts

# o f T o ta l Acres: 6
Co unty: Ho usto n
T o wnship: 10 1
Rang e: 0 4
Directio n: 2
S ectio n: 29
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land: 6
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $3,90 0
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Completed Parcel: Rush Creek 3

# o f T o ta l Acres: 274
Co unty: Fillmo re
T o wnship: 10 4
Rang e: 0 8
Directio n: 2
S ectio n: 14
# o f Acres: Wetlands/Upland: 0
# o f Acres: Fo rest: 20 4
# o f Acres: Pra irie/G rass land: 10
Amo unt o f S ho rline: 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): NA
Has there been s ig nag e erected at the s ite: Yes
Annual Repo rting  O rg anizatio n Name: Minneso ta  Depa rtment o f Na tura l Reso urces
Annual Repo rting  Manag er Name: Mike Tenney
Annual Repo rting  Address : 3555 9th St NW Suite  350
Annual Repo rting  City: Ro chester
Annual Repo rting  S tate: MN
Annual Repo rting  Z ip: 5590 1
Annual Repo rting  Email: micha el.tenney@sta te .mn.us
Annual Repo rting  Pho ne: 50 720 62858
Purchase Date: O cto ber 15, 20 14
Acquis itio n T itle :
Purchase Price: $90 9,0 90
Appra ised Va lue: $90 9,0 90
Pro fess io na l S ervice  Co sts : $0
Assessed Va lue: $922,40 0
T o ta l Pro ject Co st: $90 9,0 90
Fees  Received: $0
Do natio ns: $0
Related Parties :
Pro perty Manag ed By: DNR - Wildlife  Ma na g ement Area  -
Name o f the unit area  o r lo catio n
g o vernment unit o r land manag er: Rush Creek Wo o ds  WMA
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Completed Parcel: Wiscoy Valley 2 (Zephyr Valley Community Cooperative)

# o f T o ta l Acres: 155
Co unty: Wino na
T o wnship: 10 5
Rang e: 0 7
Directio n: 2
S ectio n: 17
# o f Acres: Wetlands/Upland: 1
# o f Acres: Fo rest: 10 5
# o f Acres: Pra irie/G rass land: 49
Amo unt o f S ho rline: 1115 (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): po nd, intermittent s trea m
Has there been s ig nag e erected at the s ite: Yes
Annual Repo rting  O rg anizatio n Name: Minneso ta  La nd Trust
Annual Repo rting  Manag er Name: Wa yne O stlie
Annual Repo rting  Address : 2356 Univers ity Ave, Ste  240
Annual Repo rting  City: St. Pa ul
Annual Repo rting  S tate: MN
Annual Repo rting  Z ip: 55114
Annual Repo rting  Email: wo stlie@mnla nd.o rg
Annual Repo rting  Pho ne: 651-647-9590
Purchase Date: Ma rch 0 6, 20 18
Purchase Price: $170 ,0 0 0
Appra ised Va lue: $170 ,0 0 0
Pro fess io na l S ervice  Co sts : $13,114
Assessed Va lue: $1,165,60 0
T o ta l Pro ject Co st: $170 ,0 0 0
Do natio ns: $22,750
Easement Ho lder O rg anizatio n Name: Minneso ta  La nd Trust
Easement Ho lder Manag er Name: Wa yne O stlie
Easement Ho lder Address : 2356 Univers ity Ave  W, Ste  240
Easement Ho lder City: St. Pa ul
Easement Ho lder S tate: MN
Easement Ho lder Z ip: 55114
Easement Ho lder Email: wo stlie@mnla nd.o rg
Easement Ho lder Pho ne: 651-647-9590
Respo nsible  O rg anizatio n Name: Minneso ta  La nd Trust
Respo nsible  Manag er Name: Wa yne O stlie
Respo nsible  Address : 2356 Univers ity Ave  W, Ste  240
Respo nsible  City: St. Pa ul
Respo nsible  S tate: MN
Respo nsible  Z ip: 55114
Respo nsible  Email: wo stlie@mnla nd.o rg
Respo nsible  Pho ne: 651-647-9590
Underlying  Fee O wner: Zephyr Va lley Co mmunity Co o pera tive
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Parcel Map

Southeast Minnesota Protection and Restoration
Phase II

Data Generated From Parcel List

Legend
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